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FUDS PROPERTY NAME: Ft. Learnard
FUDS No: F10AK0017
LOCATION: Unalaska Island, Alaska

PROJECT DESCRIPTION
Fort Learnard was originally constructed as part of the
overall defense for Dutch Harbor.  The site consisted
of support facilities and a dock at Wide Bay, and two
six-inch guns as well as anti-aircraft emplacements on
a high promontory at Eider Point.

In FY2000, the USAED, and TERC contractor
personnel visited the site in June and July 2000 to
scope the investigations and removal actions.  This
work was performed in conjunction with another site
visit to Fort Glenn (Site Number F10AK0298) and

Chernofski Harbor (Site Number F10AK0013).  Four days were spent at the site to perform general site
reconnaissance and to determine the extent of investigations and actions to be undertaken.  Activities
scoped and planned for FY2001 include removal actions for tanks, drums and other HTRW waste.

COST SAVINGS
The USAED saved approximately $75,000 on this program to date by sharing costs for transportation,
housing, sharing of resources, and by coordinating this site visit with visits to Fort Glenn (Site Number
F10AK0298) and Chernofski Harbor (Site Number F10AK0013).
The site reconnaissance also lead to innovative approaches to the work which may allow for up to
$600,000 in savings when compared to the original cost estimated for this work.  Other cost saving shave
included $25,000 to $30,000 for shared resources, joint community relations with other FUDS, shared
transportation and joint regulatory agency coordination.  Total expected savings are over $200,000.

SCHEDULE SAVINGS
By coordinating the site reconnaissance activities with other FUDS projects in the C3 Zone, at least one
week of schedule was saved resulting in $75,000 in saved costs.  The site reconnaissance activities and
innovative approaches to the FY2001 field season will likely saved 30 days of field work and over
$600,000.

OTHER PROJECT SUCCESSES
One of the major successes was the reconnaissance of the road leading from Wide Bay to the site on top
of Eider Point.  The road is in very bad condition.  The USAED evaluated the access road and found that
with little repair, and by using all-terrain equipment, cost savings could be realized when performing the
work.  Also, the site reconnaissance indicated that the level of work required at the site will not be as
extensive as originally thought.  This may allow cost
savings of up to $600,000 when compared to the
programmed funding for this site including limited
access road upgrades.

Fort Learnard is also a relatively intact WWII facility.
As with all work in this FUDS C3 Zone, the USAED
actively pursues communication and coordination with
the State Historic Preservation Office to make sure the
historic landscape is protected.

The TERC provides for considerable flexibility in
scoping, planning, reevaluation of innovative
approaches, cost sharing with other FUDS work and
contractors and has allowed us to take advantage of a
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$600,000 cost savings.  This project will be a joint Alaska District and Huntsville coordinated EOD project
in 2001.

PUBLIC INVOLVEMENT
The USAED has incorporated this site into the ongoing community relations program at Dutch Harbor for
other FUDS work.  These activities include quarterly public meetings, and bi-weekly conference calls with
local community stakeholders such as Ounalashka Native Corporation, the Qawalangan Tribe, and the
city of Unalaska.  These activities include the local stakeholders in all decisions made for this site and
others in the Dutch Harbor area.

NATURE OF SUCCESS
The success of this project is related to proactive planning and coordination with local, state and federal
agencies and the sharing of resources and joint coordination with other FUDS in the Dutch Harbor area.

POINT OF CON TACT
Suzanne Beauchamp, USAED
(907) 753-5559
Suzanne.M.Beauchamp@poa02.usace.army.mil


